



This document outlines the current development status of the **Nightride** mobile application and provides a detailed delivery plan for all remaining phases. Development begins on **22 Apr 2026** and is estimated to reach full production launch by **23 Jun 2026**. The app is built using Flutter (iOS & Android), Firebase, Mapbox and an AI-powered chat agent. All completed work is live and testable on device today.

01 / COMPLETED — ALREADY DELIVERED

User Authentication	Sign Up, Sign In, Google Login, Forgot Password & OTP	DONE
Onboarding Flow	Age, music taste, vibe, budget & social preferences	DONE
Home Screen	Featured carousel, category rail & trending events	DONE
Interactive Map	Mapbox with venue pins, cards & venue detail pages	DONE
Search Screen	Real-time filtering across events and venues	DONE
User Profile	View & edit — bio, interests, social links	DONE
AI Chat Assistant	Live on server — event finder & night-out planner	DONE
Badges & Rewards	Collection screen and badge claim flow	DONE
Admin Panel	Add, edit & delete events — live in the app instantly	DONE
Database Integration	Firebase Firestore — home screen pulls real events	DONE
Design System	Dark theme, typography, components & navigation	DONE

02 / REMAINING PHASES — DETAILED BREAKDOWN



Phase 1 Data & User Accounts		22 Apr 2026 → 05 May 2026
Duration: 2 Weeks Starts: 22 Apr 2026 Delivers by: 05 May 2026		
Save User Profile to Database	Bio, profile photo, city, age and all onboarding answers (vibe, genre, budget) saved to Firestore and loaded on login.	
Role-Based Accounts	Separate login and home screen for regular Users and Organizers. Organizer accounts have event management access.	
Live Search from Database	Search screen queries Firestore in real-time — events, venues and categories all searchable.	
Real Venue Data on Map	Replace test placeholder pins with real venue records from the database, including name, address and capacity.	
Watchlist / Save Events	Users can tap a heart to save events to their personal watchlist. Watching count updates live on event cards.	

Phase 2 Organizer Tools		06 May 2026 → 19 May 2026
Duration: 2 Weeks Starts: 06 May 2026 Delivers by: 19 May 2026		
Organizer Dashboard	Dedicated home screen for organizers showing all their events, status badges and quick action buttons.	
Create & Publish Events	Full event creation form — name, description, date, time, venue, cover image, genre, vibe, category and pricing.	
Edit & Cancel Events	Organizers can update or cancel any of their events. Status changes reflect instantly on user-facing screens.	
Performers	Link DJs, bands and comedians to events. Each performer has a name, bio and type tag displayed on the event page.	
Event Policies	Per-event rules — age restriction, refund policy, re-entry allowed, wheelchair accessibility and pet policy.	



Phase 3	Social & Reviews	20 May 2026 → 02 Jun 2026
Duration: 2 Weeks Starts: 20 May 2026 Delivers by: 02 Jun 2026		
Ratings & Reviews	Users submit a star rating (1–5) and written review after attending an event. Average rating shown on event page.	
Organizer Replies	Organizers can respond to individual reviews directly from their dashboard.	
Social Posts	Users upload photos or videos from events. Posts are tagged with location and linked to the event.	
Likes & Comments	Other users can like and comment on social posts. Interaction counts displayed on each post card.	
Privacy Controls	Post visibility set to public, friends-only or private. User social mode setting applies globally.	

Phase 4	Live Features & Notifications	03 Jun 2026 → 16 Jun 2026
Duration: 2 Weeks Starts: 03 Jun 2026 Delivers by: 16 Jun 2026		
Live Event Metrics	Real-time crowd size, current queue wait time and music type — updated by organizers or venue staff during the event.	
Safety Alerts	Push notifications sent to users near an event when crowd level or queue time crosses a threshold.	
Settings Page	Fully wired settings — notification preferences, privacy controls, profile visibility and app appearance toggle.	

Phase 5	Polish & Launch	17 Jun 2026 → 23 Jun 2026
Duration: 1 Week Starts: 17 Jun 2026 Delivers by: 23 Jun 2026		
QA Testing	End-to-end testing on physical Android and iOS devices covering all user flows, edge cases and regression checks.	
Performance Optimisation	Image caching, Firestore query optimisation, bundle size reduction and app startup time improvements.	
App Store Submission	Prepare store listings, screenshots and privacy policy. Submit to Google Play Store and Apple App Store for review.	



PHASE	FOCUS AREA	START	END	DURATION	STATUS
Completed	Auth, Home, Map, Search, Profile, AI Chat, Admin Panel	—	—	—	DONE
Phase 1	Data & User Accounts	22 Apr 2026	05 May 2026	2 weeks	Upcoming
Phase 2	Organizer Tools	06 May 2026	19 May 2026	2 weeks	Upcoming
Phase 3	Social & Reviews	20 May 2026	02 Jun 2026	2 weeks	Upcoming
Phase 4	Live Features & Notifications	03 Jun 2026	16 Jun 2026	2 weeks	Upcoming
Phase 5	Polish & Launch	17 Jun 2026	23 Jun 2026	1 week	Upcoming
TOTAL	Full Production Launch — 23 Jun 2026	22 Apr 2026	23 Jun 2026	~9 weeks	

Terms & Notes

- Each phase will be demonstrated and signed off by the client before the next phase begins.
- Timeline assumes uninterrupted, full-time development starting from the agreed start date.
- Any design revision requests or scope additions may affect the delivery dates shown above.
- Third-party delays such as App Store / Play Store review periods are outside the development timeline.
- Estimated launch date: **23 Jun 2026**